Radiogram No. 7267u
Return Hardware Loading. LBNP Exercise.

GMT
06:00-06:10

06:00-06:10

06:00-06:10
06:00-06:05
06:00-06:05
06:05-06:10
06:05-06:10
06:05-06:10
06:10-06:15

06:10-06:40

06:10-06:15
06:10-06:15

06:15-06:20

06:20-06:30

06:30-06:35

06:35-06:55

06:40-07:30

06:55-07:50

07:30-07:50

07:50-08:15
08:15-08:30
08:15-08:30
08:15-08:30
08:15-08:30
08:15-08:35
08:30-08:45
08:30-08:35
08:30-08:45
08:35-08:50
08:35-08:50
08:45-09:00
08:45-08:50
08:50-10:50

CREW
FE-1

CDR

FE-4
FE-6
FE-3, FE-5
FE-6
FE-3
FE-5
FE-5

CDR, FE-1,
FE-4

FE-3
FE-6

FE-3, FE-5,
FE-6

FE-3, FE-5,
FE-6

FE-3, FE-5,
FE-6

FE-3, FE-5,
FE-6

CDR, FE-1,
FE-4

FE-3, FE-5,
FE-6

CDR, FE-1,
FE-4

CDR, FE-4
FE-1
FE-6
FE-5
FE-3
FE-4
FE-6
FE-5
FE-6
FE-3
FE-4
FE-5
FE-5
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Form 24 for 09/14/2011

ACTIVITY
Morning Inspection. SM F1CC [Caution & Warning Panel] Test

Morning Inspection. Visual Inspection of MRM2 Circuit Breakers [A3C] and
Fuses

Morning Inspection Visual Inspection of MRM1 BI11-4, BI1M-7 Fuses
Integrated Immune Experiment Historical Documentation Photography
Integrated Immune Liquid Saliva Sample Collection

Integrated Immune Liquid Saliva Sample Collection

Integrated Immune - Dry Saliva Sample Collection

Integrated Immune Experiment Historical Documentation Photography
Integrated Immune - Dry Saliva Sample Collection

Post-sleep

Integrated Immune Experiment Historical Documentation Photography
Integrated Immune - Dry Saliva Sample Collection

Reaction Self Test

Post-sleep

Integrated Immune - Dry Saliva Sample Collection
Post-sleep

BREAKFAST

BREAKFAST

Work Prep

Daily Planning Conference (S-band)

Signing ISS RS Handover Protocol

KOB2 4I'b4 Half-Coupling Shell Coolant Leak Check
Work Prep

ISS Crew/SSIPC Conference

Work Prep

On MCC GO BMI1 &2 Absorption Cartridge Regeneration (start)
HAM Radio Session Setup

Work Prep

HAM Radio Session

Private Medical Conference

PLANTS-2. Watering /

MS Camcorder Setup

MS FPEF Setup



08:50-10:50
09:10-09:15

09:15-10:45

09:15-10:15
09:15-10:15
10:15-10:20

10:45-12:15

10:50-11:00
11:00-11:10
11:10-11:30
11:15-12:30
11:20-11:25
11:25-11:30
11:30-12:30
11:40-12:15
11:45-12:50
12:15-12:55
12:25-13:25
12:30-14:00
12:35-12:40
12:40-12:45
12:45-13:35
12:50-13:00
13:00-14:00

13:00-14:00

13:05-13:20
13:20-13:55
13:25-13:40
14:00-15:00
15:00-15:30
15:00-15:30
15:00-15:15
15:00-15:15
15:00-15:25
15:00-16:00
15:15-15:30
15:15-15:35
15:25-15:35
15:30-15:40
15:30-18:00

FE-3
FE-1

CDR, FE-4
(assists)

FE-6
FE-1
FE-1

FE-1, CDR
(assists)

FE-5
FE-5
FE-5
FE-6
FE-3
FE-3
FE-3
FE-5
FE-4
FE-1
CDR
FE-3
FE-6
FE-5
FE-5
FE-4
FE-4

FE-1

FE-6
FE-6
CDR

FE-1
FE-6
FE-5
CDR
FE-4
FE-3
CDR
FE-5
FE-4
CDR
FE-1
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Crew Departure Prep
On MCC Go ISS 02 repress from Progress CpllK (start)

LBNP Exercise (FINAL). Tagup (VHF)

ISS 27 Crew Handover
Crew Departure Prep
ISS O2 repress from Progress 410 CplK (terminate)

LBNP Exercise (FINAL). Tagup (VHF)

PAO Hardware Setup

Crew Prep For PAO

PAO Event

Physical Exercise (CEVIS)

ISSAC Lab Window Shutter Open

Integrated Immune - Dry Saliva Sample Collection
Physical Exercise (T2)

MS FPEF Setup 2

PNEUMOCARD Experiment Ops Tagup with specialists (S-band) / r/g 7288
Microbial sample collection - sampling for Kit 2
Sanitary & Epidemiological Status Monitoring
Physical Exercise (ARED)

Integrated Immune - Dry Saliva Sample Collection
Integrated Immune - Dry Saliva Sample Collection
MS FPEF Setup 3

Sanitary & Epidemiological Status Monitoring
Physical Exercise (VELO), Day 1

Dismantling JIKT (TA251M1B6) and ROM from Soyuz 231. Stow dismantled
JIKT and ROM in bag 353-8 (00037141R, CM1PO_3_314 1)

Private Medical Conference

WHC System Maintenance

Verify UM-1 sensor positions

LUNCH

INTERACTION Experiment Ops

Equipment Gathering

MS FPEF Cable Connection

GINSENG-2. Remove and Transfer Bioecology Container to Soyuz for Return
Air sampling in SM using AK-1M sampler before Soyuz 231 landing
Crew Departure Prep

BACTERIOPHAGE. Dismantle and transfer container to Soyuz

MS Stow

SM air sampling for Freon using AK-1M sampler

LAKTOLEN. Transfer of BIOECOLOGY Container from SM to Soyuz
Return Equipment Stowage in Soyuz 231



15:35-15:40
15:35-15:45
15:40-15:50
15:40-15:55
15:45-15:50
15:45-16:00
15:50-16:05
16:00-16:40
16:05-16:15

16:10-16:15

16:15-16:45
16:15-18:15
16:25-16:30
16:30-17:45
16:40-17:20
16:45-17:45
16:45-17:45
17:45-19:15
17:45-19:15
17:55-18:15
18:00-19:00
18:40-19:05
19:05-20:35
19:15-20:15
19:20-19:35
19:35-19:55
19:35-19:55
19:40-19:45
19:55-20:15
19:55-20:15
20:00-20:05
20:15-20:35
20:15-20:35
20:20-20:25
20:25-20:50
20:25-20:40
20:35-20:50
20:35-20:50
20:35-20:50

20:50-21:15

21:15-21:25

FE-5
FE-4
CDR
FE-5
FE-6
FE-4
CDR
FE-4
CDR

FE-3, FE-5,
FE-6

CDR
FE-3
FE-6
FE-6
FE-4
CDR
FE-5
CDR, FE-6
FE-5
FE-4
FE-1
FE-4
FE-4
CDR
FE-6
FE-5
FE-6
FE-3
FE-6
FE-3
FE-5
FE-6
FE-3
FE-5
CDR, FE-1
FE-5
FE-6
FE-3
FE-4

FE-3
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MS Closeout Ops

Air sampling for CO using UMM/ indicator samplers

LAKTOLEN. Photography of Bioecology Containers on SM
Private Medical Conference

MPC Power Up

UMAa air sampling for ammonia

BIOTREK Dismantle Bioecology container and transfer to Soyuz
Inspection of EDV [KOV] and Separation as necessary /
BIOTREK Photography

Integrated Immune - Dry Saliva Sample Collection

INTERACTION CDR Experiment Ops

Hardware Prepack for Return on 26S

MPC Power Down

Physical Exercise (ARED)

COXX Maintenance

Physical Exercise (TVIS), Day 4

Physical Exercise (CEVIS)

CDR to CDR Handover

Physical Exercise (ARED)

IMS Update

Physical Exercise (T2) day 4

Evening Work Prep

Physical Exercise (TVIS), Day 1

Crew Departure Prep

Integrate Immune -Configure Blood Sample Collection Hardware
Integrated Immune Blood Sample Draw

Integrated Immune Blood Sample Draw by Operator

Integrated Immune Experiment Historical Documentation Photography
Integrated Immune Blood Sample Draw by Operator

Integrated Immune Blood Sample Draw

Integrated Immune Experiment Historical Documentation Photography
Integrated Immune Blood Sample Draw

Integrated Immune Blood Sample Draw by Operator

Integrated Immune Experiment Historical Documentation Photography
Evening Work Prep

Integrated Immune Health Survey

Integrated Immune Health Survey

Evening Work Prep

BMI ®2 Absorption Cartridge Regeneration (termination)

Daily Planning Conference (S-band)
Soyuz 231 Loading Status Report

Evening Work Prep



21:15-21:40
21:15-21:40

21:25-21:35
21:35-21:40
21:40-22:00
22:00-22:10
22:00-00:00
22:00-22:15
22:00-22:25
22:00-23:45
22:10-22:15
22:15-22:30
22:25-22:35
22:30-23:50
22:35-00:00
23:45-23:50
23:50-23:55
23:50-23:55
23:55-00:00
23:55-00:00
00:00-13:00

Task List

Notes:

FE-6

CDR, FE-1,
FE-4, FE-5

FE-3
FE-3

FE-6
CDR, FE-4
FE-5
FE-1
FE-3
FE-6
FE-5, FE-6
FE-1
FE-5, FE-6
FE-1
FE-3
FE-5, FE-6
FE-3
FE-5, FE-6
FE-3

FE-4
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Pre-sleep
Evening Work Prep

Pre-sleep

MPC Power Up

Change of Command Ceremony

Crew Quarters (CQ) Configuration

Pre-sleep

Pre-sleep

Pre-sleep

Pre-sleep

Pre-sleep

Private Special Conference

Check and Maintain Comm from Soyuz 231 via RGS (VHF)
Pre-sleep

Pre-sleep

Reaction Self Test

Reaction Self Test

Integrated Immune - Dry Saliva Sample Collection
Integrated Immune - Dry Saliva Sample Collection
MPC Power Down

SLEEP

Preparation of reports for Roskosmos site
PLANTS-2. Water Tank Refill

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



